

Capital Budget Fiscal Note Total Project Cost

RELATING TO:

Change Order Request, Contract M06016C06, Enterprise Resource Planning System Implementation and Approve Changes in Total Project Cost – Project M06016

Capital Project Number(s)	Impact of Red	quested Action on T	otal Project Cost:	
M06016	X Increase	Decrease	New Projec	t No Change
Total Project Cost Analysis		Project C	osts	
Adopted 2024 Total Project Cost		\$16,244,008		
Previously Approved Changes		<u>\$0</u>		
Approved Total Project Cost		\$16,244,008		
Requested Total Project Cost		\$16,824,008		
Requested (Increase)/Decrease		(\$580,000)		
Action to be taken to Long-Range	Financing Plan to a	address Total Projec	t Cost change	
		nce for Cost and Sch		
		r project (specify in c	=	
	elay Project(s) (spe		,	
	elete Project(s) (sp	-		
	Other	, ,		
Т	ransfer to Allowance	for Cost and Schedu	lle Changes	
	ransfer to Allowance	e for Cost and Schedu	lle Changes	
_	ransfer to Allowance	e for Cost and Schedu	ile Changes	
Comments				
_				
Comments				Date:
Comments There are sufficient funds for this req				Date: 7/12/2024