



Capital Budget Fiscal Note Total Project Cost

RELATING TO:

Change Order Request and Delegate Executive Director Change Order Authority for
Contract TS-2719, On-Call Engineering Services – Conveyance Facilities

Capital Project Number(s)

C98062

Impact of Requested Action on Total Project Cost:☐

Increase

☐

Decrease

☐

New Project

☒

No Change

Total Project Cost Analysis

Adopted 2025 Total Project Cost

Previously Approved Changes

Approved Total Project Cost

Requested Total Project Cost

Requested (Increase)/Decrease

Project Costs

\$4,381,324

\$0

\$4,381,324

n/a

\$0

Action to be taken to Long-Range Financing Plan to address Total Project Cost change

_____ Transfer from Allowance for Cost and Schedule Changes

_____ Transfer from another project (specify in comments)

_____ Delay Project(s) (specify in comments)

_____ Delete Project(s) (specify in comments)

_____ Other _____

_____ Transfer to Allowance for Cost and Schedule Changes

Comments

Sufficient funds for this request.

Budget Review by:

Jon Heder

Date:

9.16.25