



Change Order Request, Purchase Order No. 13363, Material Capital Repair or Replacement Nos. 1617 and 1631, Port Washington Road Pump Station, PS0501 Sewage Pumps 1, 2, 3, and 4, Project C98055, and Restore Executive Director's Original Delegated Authority

Capital Project Number(s)

C98055

Impact of Requested Action on Total Project Cost:

Increase

Decrease

New Project

X

No Change

Total Project Cost Analysis

Adopted 2025 Total Project Cost

Previously Approved Changes

Approved Total Project Cost

Requested Total Project Cost

Requested (Increase)/Decrease

Project Costs

\$5,173,637

\$0

\$5,173,637

\$0

Action to be taken to Long-Range Financing Plan to address Total Project Cost change

Transfer from Allowance for Cost and Schedule Changes

Transfer from another project (specify in comments)

Delay Project(s) (specify in comments)

Delete Project(s) (specify in comments)

Other

Transfer to Allowance for Cost and Schedule Changes

Comments

There are sufficient funds for this request.

Budget Review by:

Spencer March

Date:

5/12/2025