

Capital Budget Fiscal Note Total Project Cost

RELATING TO:

Award of Contract M08001C01, Research Vessel Replacement, and Approve Changes in Total Project Cost

| Capital Project Number(s) M08001 | Impact of Requested Action on Total Project Cost: X Increase Decrease New Project No Change |
|--|--|
| Total Project Cost Analysis Adopted 2026 Total Project Cost Previously Approved Changes Approved Total Project Cost Requested Total Project Cost Requested (Increase)/Decrease | Project Costs \$2,500,000 \$0 \$2,500,000 \$2,929,222 (\$429,222) |
| X Tran Tran Dela Dela Othe | ancing Plan to address Total Project Cost change asfer from Allowance for Cost and Schedule Changes asfer from another project (specify in comments) ay Project(s) (specify in comments) ate Project(s) (specify in comments) are asfer to Allowance for Cost and Schedule Changes |
| Comments Bids for research vessel replacement came in higher than estimate. Current research vessel requires repairs again and is not in service currently. Potential for some offset from salvage revenue. Requested increase from M99001 Allowance for Cost and Schedule Changes. | |
| | |
| | |
| Budget Review by: Alex Klosterman | Date: |
| Alex Klosterman | 10/8/2025 |