



# Milwaukee Metropolitan Sewerage District

260 West Seeboth Street  
Milwaukee, WI 53204

## Legislation Details (With Text)

|                       |   |                      |   |                                       |  |
|-----------------------|---|----------------------|---|---------------------------------------|--|
| <b>File #:</b>        | 24-111-7  | <b>Version:</b>      | 1 | <b>Name:</b>                          |  |
| <b>Type:</b>          | Resolution  | <b>Status:</b>       |   | In Committee                          |  |
| <b>File created:</b>  | 7/8/2024  | <b>In control:</b>   |   | Policy, Finance & Personnel Committee |  |
| <b>On agenda:</b>     | 7/22/2024   | <b>Final action:</b> |   |                                       |  |
| <b>Title:</b>         | Change Order Request, Contract M06016C06, Enterprise Resource Planning System Implementation and Approve Changes in Total Project Cost - Project M06016 |                      |   |                                       |  |
| <b>Sponsors:</b>      | Executive Director  |                      |   |                                       |  |
| <b>Indexes:</b>       |   |                      |   |                                       |  |
| <b>Code sections:</b> |   |                      |   |                                       |  |
| <b>Attachments:</b>   | 1. 18_PFP_Change_Order_M06016C06_legislative_file.pdf, 2. 18_PFP_Change_Order_M06016C06_fiscal_note.pdf   |                      |   |                                       |  |

| Date | Ver. | Action By | Action | Result |
|------|------|-----------|--------|--------|
|------|------|-----------|--------|--------|

Change Order Request, Contract M06016C06, Enterprise Resource Planning System Implementation and Approve Changes in Total Project Cost - Project M06016

**RESOLVED**, by the Milwaukee Metropolitan Sewerage Commission, that the Executive Director is authorized to execute a change order to Contract M06016C01, Enterprise Resource Management System Implementation, with Protiviti, Inc., in an amount not to exceed \$480,000.

**FURTHER RESOLVED**, by the Milwaukee Metropolitan Sewerage Commission, that the total project cost for Project M06016, Enterprise Resource Planning System Implementation, is increased by \$580,000 for an amended total project cost of \$16,824,008 and that a corresponding change is made to Project M99001, Allowance for Cost and Schedule Change.