



# Milwaukee Metropolitan Sewerage District

260 West Seeboth Street  
Milwaukee, WI 53204

## Legislation Text

---

**File #:** 24-111-7, **Version:** 1

---

Change Order Request, Contract M06016C06, Enterprise Resource Planning System Implementation and Approve Changes in Total Project Cost - Project M06016

**RESOLVED**, by the Milwaukee Metropolitan Sewerage Commission, that the Executive Director is authorized to execute a change order to Contract M06016C01, Enterprise Resource Management System Implementation, with Protiviti, Inc., in an amount not to exceed \$480,000.

**FURTHER RESOLVED**, by the Milwaukee Metropolitan Sewerage Commission, that the total project cost for Project M06016, Enterprise Resource Planning System Implementation, is increased by \$580,000 for an amended total project cost of \$16,824,008 and that a corresponding change is made to Project M99001, Allowance for Cost and Schedule Change.