



Milwaukee Metropolitan Sewerage District

260 West Seeboth Street
Milwaukee, WI 53204

Legislation Details (With Text)

File #: 20-075-5 **Version:** 1 **Name:**

Type: Resolution **Status:** Adopted

File created: 4/22/2020 **In control:** Operations Committee

On agenda: 5/4/2020 **Final action:** 5/4/2020

Title: Change Order Request, Contract W40002C01, Kinnickinnic River Reach 2 - Pulaski Park, Restore the Executive Director's Original Delegated Authority, and Approve Change in Total Project Cost

Sponsors: Executive Director

Indexes:

Code sections:

Attachments: 1. 04_OP_Change_Order_W40002C01_Restore_Authority_Change_TPC_legislative_file.pdf, 2. 04_OP_Change_Order_W40002C01_Restore_Authority_Change_TPC_fiscal note.pdf

Date	Ver.	Action By	Action	Result
5/4/2020	1	Commission	Adopted by a Roll Call Vote	Pass
5/4/2020	1	Operations Committee	Approved by a Roll Call Vote	Pass

Change Order Request, Contract W40002C01, Kinnickinnic River Reach 2 - Pulaski Park, Restore the Executive Director's Original Delegated Authority, and Approve Change in Total Project Cost **RESOLVED**, by the Milwaukee Metropolitan Sewerage Commission, that the Executive Director is authorized to execute a change order to Contract W40002C01, Kinnickinnic River Reach 2 - Pulaski Park, with C.W. Purpero, Inc., in an amount not to exceed \$1,050,000, and that the Executive Director's original delegated authority is restored.

FURTHER RESOLVED, by the Milwaukee Metropolitan Sewerage Commission, that the total project cost for Project W40002, Kinnickinnic River Real Estate Deconstruction/Demolition and Pulaski Park, is increased by \$1,750,000, for an amended total project cost of \$38,079,624, and that a corresponding change is made to the total project cost for Project M99001, Allowance for Cost and Schedule Changes.