
RELATING TO:     

Capital Project Number(s) Impact of Requested Action on Total Project Cost:

C98055  Increase Decrease New Project X No Change

Total Project Cost Analysis Project Costs
Adopted 2021 Total Project Cost $3,104,861
Previously Approved Changes $0
Approved Total Project Cost $3,104,861
Requested Total Project Cost n/a
Requested (Increase)/Decrease $0

Transfer from Allowance for Cost and Schedule Changes  
Transfer from another project  (specify in comments)
Delay Project(s)  (specify in comments)
Delete Project(s)  (specify in comments)
Other  
Transfer to Allowance for Cost and Schedule Changes  

Comments

Budget Review by: Date:

Theresa Zwieg 8/13/2021

Capital Budget Fiscal Note
Total Project Cost

Change Order Request to Purchase Order No. 10584, Material Capital Repair or 
Replacement Nos. 1125, Inline Storage System Dropshaft Site, NS12; 1147, Inline Storage 
System Dropshaft Site, NS09; and 1203, Diversion Chamber DC0705 Hydraulic Gate 
Cylinder Replacement, and Restore the Executive Director’s Original Delegated Authority, 
Project C98055

Action to be taken to Long-Range Financing Plan to address Total Project Cost change
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