

## Capital Budget Fiscal Note Total Project Cost

## **RELATING TO:**

Award of Contract S02017C01, Blower Branch Piping Replacement at South Shore Water Reclamation Facility, and Executive Director's Change Order Authority for Contract S02017D01, Engineering Services – Blower Branch Pipe Replacement at South Shore Water Reclamation Facility

Capital Project Number(s) Impa	ct of Requeste	d Action on T	Total Project Cost:
S02017	ncrease X	Decrease	New Project No Change
Total Project Cost Analysis	Project Costs		Costs
lopted 2025 Total Project Cost		\$3,551,001	
Previously Approved Changes	ı	<u> </u>	
Approved Total Project Cost	,	\$3,551,001	
Requested Total Project Cost	,	\$3,411,001	
Requested (Increase)/Decrease		\$140,	0,000
Action to be taken to Long-Range Financing	Plan to addres	s Total Projec	ct Cost change
Transfer from	m Allowance for	Cost and Sche	edule Changes
Transfer fro	m another projec	t (specify in c	comments)
Delay Project	ct(s) (specify in	comments)	
Delete Proje	ect(s) (specify in	comments)	
Other			
X Transfer to	Allowance for Co	st and Schedu	ule Changes
Comments			
Sufficient funds with a reduction of TPC of \$140	0,000		
Budget Review by:			Date:
J			25.5.
Spencer March			12/9/2024