



Capital Budget Fiscal Note

Total Project Cost

RELATING TO:

Amendment No. 3, Contract C03009D01, 107th Street Metropolitan Interceptor Sewer Improvement Project, and Restore the Executive Director's Original Delegated Authority

Capital Project Number(s)

C3009-107th St. MIS Improvement

Impact of Requested Action on Total Project Cost:

☐ Increase ☐ Decrease ☐ New Project ☒ No Change

Total Project Cost Analysis

Adopted 2016 Total Project Cost
Previously Approved Changes
Approved Total Project Cost
Requested Total Project Cost
Requested (Increase)/Decrease

Project Costs

\$12,522,985
\$0
\$12,522,985
n/a
\$0

Action to be taken to Long-Range Financing Plan to address Total Project Cost change

_____ Transfer from Allowance for Cost and Schedule Changes
_____ Transfer from another project (specify in comments)
_____ Delay Project(s) (specify in comments)
_____ Delete Project(s) (specify in comments)
_____ Other _____
_____ Transfer to Allowance for Cost and Schedule Changes

Comments

Budget Review by:

Theresa Zwieg

Date:

8/4/2016