



Capital Budget Fiscal Note

Total Project Cost

RELATING TO:

Change Order Two to Contract J06056C01, Turbine Extended Services Agreement

Capital Project Number(s)

**J06056-Turbine Extended
Service Agreement**

Impact of Requested Action on Total Project Cost:

☐

Increase

☐

Decrease

☐

New Project

☒

No Change

Total Project Cost Analysis

Adopted 2019 Total Project Cost

Previously Approved Changes

Approved Total Project Cost

Requested Total Project Cost

Requested (Increase)/Decrease

Project Costs

\$13,445,724

\$0

\$13,445,724

n/a

\$0

Action to be taken to Long-Range Financing Plan to address Total Project Cost change

_____ Transfer from Allowance for Cost and Schedule Changes

_____ Transfer from another project (specify in comments)

_____ Delay Project(s) (specify in comments)

_____ Delete Project(s) (specify in comments)

_____ Other _____

_____ Transfer to Allowance for Cost and Schedule Changes

Comments

75% of the cost is expended to the capital budget and 25% to the operations and maintenance budget.

Budget Review by:

Theresa Zwieg

Date:

1/14/2019