



## Capital Budget Fiscal Note

### Total Project Cost

#### RELATING TO:

Change Order Request, Contract J04037C01, Thickened Activated Sludge Flow and Density Meters Upgrade at Jones Island Water Reclamation Facility

#### Capital Project Number(s)

J04037

#### Impact of Requested Action on Total Project Cost:

☐ Increase ☐ Decrease ☐ New Project ☒ No Change

#### Total Project Cost Analysis

Adopted 2021 Total Project Cost  
Previously Approved Changes  
Approved Total Project Cost  
Requested Total Project Cost  
Requested (Increase)/Decrease

#### Project Costs

\$2,918,000  
\$0  
\$2,918,000  
n/a  
\$0

#### Action to be taken to Long-Range Financing Plan to address Total Project Cost change

\_\_\_\_\_ Transfer from Allowance for Cost and Schedule Changes  
\_\_\_\_\_ Transfer from another project (specify in comments)  
\_\_\_\_\_ Delay Project(s) (specify in comments)  
\_\_\_\_\_ Delete Project(s) (specify in comments)  
\_\_\_\_\_ Other \_\_\_\_\_  
\_\_\_\_\_ Transfer to Allowance for Cost and Schedule Changes

#### Comments

Budget Review by:

Christine Durkin

Date:

5/12/2021