



Capital Budget Fiscal Note

Total Project Cost

RELATING TO:

Change Order Request, Contract J04064E01, Preliminary Engineering Jones Island Water Reclamation Facility Chaff System Improvements

Capital Project Number(s)

J04064

Impact of Requested Action on Total Project Cost:☐

Increase

☐

Decrease

☐

New Project

☒

No Change

Total Project Cost Analysis

Adopted 2021 Total Project Cost

Previously Approved Changes

Approved Total Project Cost

Requested Total Project Cost

Requested (Increase)/Decrease

Project Costs

\$14,269,244

\$0

\$14,269,244

n/a

\$0

Action to be taken to Long-Range Financing Plan to address Total Project Cost change

_____ Transfer from Allowance for Cost and Schedule Changes

_____ Transfer from another project (specify in comments)

_____ Delay Project(s) (specify in comments)

_____ Delete Project(s) (specify in comments)

_____ Other _____

_____ Transfer to Allowance for Cost and Schedule Changes

Comments

Budget Review by:

Christine Durkin

Date:

5/12/2021