

## Milwaukee Metropolitan Sewerage District

## Legislation Details (With Text)

File #: 24-103-7 **Version**: 1 **Name**:

Type: Resolution Status: In Committee

File created: 6/20/2024 In control: Operations Committee

On agenda: 7/8/2024 Final action:

Title: Change Order Request, Contract S04038C03, Digesters 4 and 12 Cleaning at South Shore Water

Reclamation Facility, and Restore the Executive Director's Original Delegated Authority

Sponsors: Executive Director

Indexes:

Code sections:

**Attachments:** 1. 10\_OP\_Change\_Order\_S04038C03\_Restore\_ED\_Authority\_legislative\_file.pdf, 2.

10\_OP\_Change\_Order\_S04038C03\_Restore\_ED\_Authority\_fiscal\_note.pdf

Date Ver. Action By Action Result

Change Order Request, Contract S04038C03, Digesters 4 and 12 Cleaning at South Shore Water Reclamation Facility, and Restore the Executive Director's Original Delegated Authority **RESOLVED**, by the Milwaukee Metropolitan Sewerage Commission, that the Executive Director is authorized to execute a change order to Contract S04038C03, Digesters 4 and 12 Cleaning at South Shore Water Reclamation Facility, with Lee Mechanical, Inc., in an amount not to exceed \$124,260, and that the Executive Director's original delegated authority is restored.