



Milwaukee Metropolitan Sewerage District

260 West Seeboth Street
Milwaukee, WI 53204

Legislation Details (With Text)

File #:	24-099-7	Version:	1	Name:	
Type:	Resolution	Status:		In Committee	
File created:	6/20/2024	In control:		Operations Committee	
On agenda:	7/8/2024	Final action:			
Title:	Change Order Request, Contract S01013D01, Engineering Services - South Shore Water Reclamation Facility Primary Clarification Upgrade, and Restore the Executive Director's Original Authority				
Sponsors:	Executive Director				
Indexes:					
Code sections:					
Attachments:	1. 06_OP_Change_Order_S01013D01_CO_Restore_ED_Authority_legislative_file.pdf, 2. 06_OP_Change_Order_S01013D01_CO_Restore_ED_Authority_fiscal_note.pdf				
Date	Ver.	Action By	Action		Result

Change Order Request, Contract S01013D01, Engineering Services - South Shore Water Reclamation Facility Primary Clarification Upgrade, and Restore the Executive Director's Original Authority

RESOLVED, by the Milwaukee Metropolitan Sewerage Commission, that the Executive Director is authorized to execute a change order to Contract S01013D01, Engineering Services - South Shore Water Reclamation Facility Primary Clarification Upgrade, with Black & Veatch, Inc., in an amount not to exceed \$516,293, and that the Executive Director's original delegated authority is restored.