



## Milwaukee Metropolitan Sewerage District

## Legislation Text

File #: 24-105-7, Version: 1

Restore the Executive Director's Original Delegated Authority, Contract P01005C06, Contract P01005C06, Pipeline Cleaning Phase 2 - Interplant Sludge System Improvements **RESOLVED**, by the Milwaukee Metropolitan Sewerage Commission, that the Executive Director's original delegated change order authority is restored on Contract P01005C06, Pipeline Cleaning Phase 2 - Interplant Sludge System Improvements, with Terra Engineering & Construction Corporation.