

MMSD PARTNERS FOR A CLEANER ENVIRONMENT

Milwaukee Metropolitan Sewerage District

Legislation Text

File #: 24-099-7, Version: 1

Change Order Request, Contract S01013D01, Engineering Services - South Shore Water Reclamation Facility Primary Clarification Upgrade, and Restore the Executive Director's Original Authority

RESOLVED, by the Milwaukee Metropolitan Sewerage Commission, that the Executive Director is authorized to execute a change order to Contract S01013D01, Engineering Services - South Shore Water Reclamation Facility Primary Clarification Upgrade, with Black & Veatch, Inc., in an amount not to exceed \$516,293, and that the Executive Director's original delegated authority is restored.