



Milwaukee Metropolitan Sewerage District

260 West Seeboth Street
Milwaukee, WI 53204

Legislation Details (With Text)

File #: 20-052-4 **Version:** 1 **Name:**
Type: Resolution **Status:** Adopted
File created: 3/31/2020 **In control:** Operations Committee
On agenda: 4/15/2020 **Final action:** 4/27/2020
Title: Change Order Request, Contract C05051D01, Engineering Services, Edgewood Avenue Near Surface Collector Extension, and Restore the Executive Director's Original Delegated Authority
Sponsors: Executive Director
Indexes:
Code sections:
Attachments: 1. 05_OP_Change_Order_C05051D01_Restore_Authority_legislative_file.pdf, 2. 05_OP_Change_Order_C05051D01_Restore_Authority_fiscal note.pdf

Date	Ver.	Action By	Action	Result
4/27/2020	1	Commission	Adopted by a Roll Call Vote	Pass
4/15/2020	1	Operations Committee	Approved by a Roll Call Vote	Pass

Change Order Request, Contract C05051D01, Engineering Services, Edgewood Avenue Near Surface Collector Extension, and Restore the Executive Director's Original Delegated Authority **RESOLVED**, by the Milwaukee Metropolitan Sewerage Commission, that the Executive Director is authorized to execute a change order to Contract C05051D01, Engineering Services, Edgewood Avenue Near Surface Collector Extension, with CDM Smith, Inc., in an amount not to exceed \$47,500, and that the Executive Director's original delegated authority is restored.