



Milwaukee Metropolitan Sewerage District

260 West Seeboth Street
Milwaukee, WI 53204

Legislation Details (With Text)

File #: 21-077-6 **Version:** 1 **Name:**

Type: Resolution **Status:** Adopted

File created: 5/24/2021 **In control:** Operations Committee

On agenda: 6/14/2021 **Final action:** 6/28/2021

Title: Change Order Request, Contract J04037C01, Thickened Activated Sludge Flow and Density Meters Upgrade at Jones Island Water Reclamation Facility

Sponsors: Executive Director

Indexes:

Code sections:

Attachments: 1. 01_OP_J04037C01_Change_Order_legislative_file.pdf, 2. 01_OP_J04037C01_Change_Order_fiscal_note.pdf

Date	Ver.	Action By	Action	Result
6/28/2021	1	Commission	Adopted by a Voice Vote	Pass
6/14/2021	1	Operations Committee	Approved by a Voice Vote	Pass

Change Order Request, Contract J04037C01, Thickened Activated Sludge Flow and Density Meters Upgrade at Jones Island Water Reclamation Facility

RESOLVED, by the Milwaukee Metropolitan Sewerage Commission, that the Executive Director is authorized to execute a change order to Contract J04037C01, Thickened Activated Sludge Flow and Density Meters Upgrade at Jones Island Water Reclamation Facility, with Next Electric, LLC, in an amount not to exceed \$53,581.