



Milwaukee Metropolitan Sewerage District

260 West Seaboth Street
Milwaukee, WI 53204

Legislation Details (With Text)

File #: 21-079-6 **Version:** 1 **Name:**

Type: Resolution **Status:** Adopted

File created: 6/3/2021 **In control:** Operations Committee

On agenda: 6/14/2021 **Final action:** 6/28/2021

Title: Change Order Request, Contract J04064E01, Preliminary Engineering, Jones Island Water Reclamation Facility Chaff System Improvements

Sponsors: Executive Director

Indexes:

Code sections:

Attachments: 1. 03_OP_J04064E01_Chaff_System_Improvements_legislative_file.pdf, 2. 03_OP_J04064E01_Chaff_System_Improvements_fiscal_note.pdf

Date	Ver.	Action By	Action	Result
6/28/2021	1	Commission	Adopted by a Voice Vote	Pass
6/14/2021	1	Operations Committee	Approved by a Voice Vote	Pass

Change Order Request, Contract J04064E01, Preliminary Engineering, Jones Island Water Reclamation Facility Chaff System Improvements

RESOLVED, by the Milwaukee Metropolitan Sewerage Commission, that the Executive Director is authorized to execute a change order to Contract J04064E01, Preliminary Engineering, Jones Island Water Reclamation Facility Chaff System Improvements, with Applied Technologies, Inc., in an amount not to exceed \$127,000.