



# Milwaukee Metropolitan Sewerage District

260 West Seeboth Street  
Milwaukee, WI 53204

## Legislation Details (With Text)

**File #:** 21-117-9      **Version:** 1      **Name:**

**Type:** Resolution      **Status:** Adopted

**File created:** 8/30/2021      **In control:** Operations Committee

**On agenda:** 9/13/2021      **Final action:** 9/27/2021

**Title:** Change Order Request, Contract S02015D01, Engineering Services - Aeration Basin Diffuser Replacement at South Shore Water Reclamation Facility, and Restore the Executive Director's Original Delegated Authority

**Sponsors:** Executive Director

**Indexes:**

**Code sections:**

**Attachments:** 1. 04\_OP\_Change\_Order\_S02015D01\_Restore\_Authority\_legislative\_file.pdf, 2. 04\_OP\_Change\_Order\_S02015D01\_Restore\_Authority\_fiscal\_note.pdf

Date	Ver.	Action By	Action	Result
9/27/2021	1	Commission	Adopted by a Voice Vote	Pass
9/13/2021	1	Operations Committee	Approved by a Voice Vote	Pass

Change Order Request, Contract S02015D01, Engineering Services - Aeration Basin Diffuser Replacement at South Shore Water Reclamation Facility, and Restore the Executive Director's Original Delegated Authority

**RESOLVED**, by the Milwaukee Metropolitan Sewerage Commission, that the Executive Director is authorized to execute a change order to Contract S02015D01, Engineering Services - Aeration Basin Diffuser Replacement at South Shore Water Reclamation Facility, with Carollo Engineers, Inc., in an amount not to exceed \$97,818, and that the Executive Director's original delegated authority is restored.