



Milwaukee Metropolitan Sewerage District

260 West Seeboth Street
Milwaukee, WI 53204

Legislation Text

File #: 19-022-2, **Version:** 1

Change Order Two to Contract J06056C01, Turbine Extended Services Agreement

RESOLVED, by the Milwaukee Metropolitan Sewerage Commission, that the Executive Director is authorized to execute Change Order Two to Contract J06056C01, Turbine Extended Services Agreement, with Solar Turbines, Inc., to extend the contract term 11 months through September 30, 2024, in an amount not to exceed \$1,924,844.