



# Milwaukee Metropolitan Sewerage District

260 West Seeboth Street  
Milwaukee, WI 53204

## Legislation Text

---

**File #:** 20-052-4, **Version:** 1

---

Change Order Request, Contract C05051D01, Engineering Services, Edgewood Avenue Near Surface Collector Extension, and Restore the Executive Director's Original Delegated Authority **RESOLVED**, by the Milwaukee Metropolitan Sewerage Commission, that the Executive Director is authorized to execute a change order to Contract C05051D01, Engineering Services, Edgewood Avenue Near Surface Collector Extension, with CDM Smith, Inc., in an amount not to exceed \$47,500, and that the Executive Director's original delegated authority is restored.