



Milwaukee Metropolitan Sewerage District

260 West Seeboth Street
Milwaukee, WI 53204

Legislation Text

File #: 21-077-6, **Version:** 1

Change Order Request, Contract J04037C01, Thickened Activated Sludge Flow and Density Meters Upgrade at Jones Island Water Reclamation Facility

RESOLVED, by the Milwaukee Metropolitan Sewerage Commission, that the Executive Director is authorized to execute a change order to Contract J04037C01, Thickened Activated Sludge Flow and Density Meters Upgrade at Jones Island Water Reclamation Facility, with Next Electric, LLC, in an amount not to exceed \$53,581.