
RELATING TO:     

Capital Project Number(s) Impact of Requested Action on Total Project Cost:

S06042 X  Increase Decrease New Project No Change

Total Project Cost Analysis Project Costs
Adopted 2026 Total Project Cost $484,534
Previously Approved Changes $0
Approved Total Project Cost $484,534
Requested Total Project Cost $536,838
Requested (Increase)/Decrease ($52,304)

X Transfer from Allowance for Cost and Schedule Changes  
Transfer from another project  (specify in comments)
Delay Project(s)  (specify in comments)
Delete Project(s)  (specify in comments)
Other  
Transfer to Allowance for Cost and Schedule Changes  

Comments

Budget Review by: Date:

Justin Randall 5.11.2026

Capital Budget Fiscal Note
Total Project Cost

Approve Changes in Total Project Cost for Project S06042, South Shore Water Reclamation 
Facility Odor Assessment

Action to be taken to Long-Range Financing Plan to address Total Project Cost change

TPC is requested to be increased by $52,304 to cover the associated expenses with the additional funds being transferred 
from the Allowance for Cost and Schedule Change.
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